

Congleton Neighbourhood Plan Route Map 2016/17

Date	Action	Outcome	Next steps	
January/February 2016	Review Questionnaire responses	933 responses received and report distributed with comments to relevant groups	None	
	Steering Group draft policies for inclusion in the plan. Starting with Housing; Town Centre; Local Economy; Infrastructure; Sustainability and Health and Well Being.	Housing	To be completed by the end of April	Circulate to S Group when completed
		Town Centre	To be completed by the end of April	Circulate to S Group when completed
		Economy	To be completed by the end of April	Circulate to S Group when completed
		Sustainability	To be completed by the end of April	Circulate to S Group when completed
		Infrastructure	To be completed post Survey	Circulate to S Group when completed
		Health and W B	To Be reviewed by Andrew T	Circulate to S Group when completed
	Evidence to support – Meeting Note 22/3/2016	Housing		Forward to D McG
	Evidence Library Noted that the evidence from groups could be initially forwarded to D McGifford and this would be stored in the “cloud” used by the Housing group. SG Members of to have access to the cloud	Town Centre		Forward to D McG
		Economy		Forward to D McG
		Sustainability		Forward to D McG
		Infrastructure		Forward to D McG
		Health and W B		Forward to D McG
April		Review and comment upon Local Plan policies		
May	Review draft policies in the light of the Local Plan and emerging National Policy – Planning and Housing Bill and any revisions to the NPPF			
June	Consult on draft policies – third questionnaire Three week consultation			
June	Analyse questionnaire responses and revise draft policies			

Early July	Meeting/discussions with Cheshire East with a view to submitting the draft plan under Regulation 14 to Cheshire East – Six week consultation		
Early September	review any comments received in response to the Regulation 14 consultation		
	Note the Local Plan EIP will take place in September		
Early October	Revise the plan following Reg 14 and submit under Reg 15		
Mid/late November	Examiner is appointed and the Examination takes place		
January/February 2017	Referendum		